
AGENDA ITEM 

TM 

CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Contract Change Order with 
Knife River Construction, Inc., of Stockton, for Additional Work Related to the Water 
Meter Program Phase 1 Project ($226,885) and Appropriating Funds ($230,000) 

MEETING DATE: June 15,201 1 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Adopt resolution authorizing City Manager to execute contract 
change order with Knife River Construction, Inc., of Stockton, for 
Additional Work Related to the Water Meter Program Phase 1 
Project in the amount of $226,885 and appropriating funds in the 
amount of $230,000. 

The contract with Knife River Construction was approved by Council 
on March 16, 201 1. The project is Phase 1 of the Water Meter 
Installation Program. 

At the May 18, 201 1 City Council meeting, Council authorized advertising for bids for the 201 1 Alley 
Reconstruction Project. The City has discovered that the existing water lines in the alleys included in the 
201 1 Alley Project are too shallow to permit the alley improvement work to be performed. The area was 
originally to be included in the Water Meter Program Phase 7 work. This change order will expedite the 
water line work in these alleys to be completed prior to the Alley Reconstruction Project. 

Knife River Construction was the low bidder of eleven ( I  1) bids received for the Water Meter Program 
Phase 1 Project. The contract amount awarded was $1,872,285.00. Knife River has crews available to 
perform the alley water line work without impacting the base Phase 1 contract work or schedule. The 
work will be performed under the current Water Meter Program Phase 1 contract requirements. 

BACKGROUND INFORMATION: 

FISCAL IMPACT: The work will expedite the Water Meter Program and Alley Reconstruction 
work in this area. 

FUNDING AVAILABLE: Requested Appropriation: 
Water Fund (181464) $230,000 

Deputy City ManagerAntehal Services Director 

Public Works Director 
Prepared by Gary Wiman, Construction Project Manager 
FWSIGWlprnf 

APPROVED: 
Kznradt Bartlam, City Manager 

6/2/2011 
. -  - 
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EXHIBIT B 

KNIFE RIVEP 
CONSTRUCTIC I 
AN MDU RESOURCESCOMPANY 

Water Meter Program - Phase 1 
CO Request #I 

Alley Improvements 

# Description QTY UM Unit Cost Total 

CO Request #I 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

Traffic Control 

Shoringmrench Plates 

Pothole Existing Utilities 

6 Water Main 

6" Gate Valves 

1" Service w/ Meter Assembly 

Install Service from Box to Hose Bibb on Tokay Street 

Tie-In to Existing Main 

Abandon Existing Main 

Abandon Existing Service 

Mobilization 

1 LS 

1 LS 

1 LS 

1,295 LF 

4 EA 

42 EA 

13 EA 

4 EA 

4 EA 

9 EA 

1 LS 

TOTAL 

$6,000.00 $6,000.00 

$1,500.00 $1,500.00 
$1 2,000.00 $1 2,000.00 

$53.00 $68,635.00 

$1,450.00 $5,800.00 

$1,900.00 $79,800.00 

$1,600.00 $20,800.00 

$3,500.00 $1 4,000.00 

$900.00 $3,600.00 

$750.00 $6,750.00 

$8,000.00 $8,000.00 

$226,885.00 

Clarifications 

2 days of potholing per alley figured (4 TOTAL). Any additional potholing required will be on T&M 

Connection to existing service will be withing 5' of new meter box, trenching around houses is not figured. 

1 

2 

3 

4 

5 

6 

7 

No removal or handling of AC (transite) pipe is included. 

Due to PVC volatility, pipe will need to be ordered within 5 days to maintain pricing. 

Knife River will need approximately 30 Working days to complete this work. 
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1. AA# 
2. JV# 

CITY OF LODl 
APPROPRIATION ADJUSTMENT REQUEST 

r 

TO: 
3. FROM: 1 Rebecca Areida-Yadav 15. DATE: 06/06/2011 
4. DEPARTMENTIDIVISION: Public Works 

llnternal Services Dept. - Budget Division 

L 

Please provide a description of the project, the total cost of the project, as well as justification for the 
requested adjustment. If you need more space, use an additional sheet and attach to this form. 

Change order to contract with Knife River Construction for additional work related to the water meter program phase 1 project. 

If Council has authorized the appropriation adjustment, complete the following: 

Meeting Date: 

Department Head Signature: 

Attach copy of resolution to this form. 

6. REQUEST ADJUSTMENT OF APPROPRIATION AS LISTED BELOW 1 
AMOUNT FUND # BUS. UNIT # ACCOUNT # ACCOUNT TITLE 

A. 181 3205 Fund Balance $ 230,000.00 
SOURCE OF 
FINANCING 

B. 181 181464 1825.2200 Water Meter Program Phase 1 $ 230,000.00 
USE OF 
FINANCING 

7. REQUEST IS MADE TO FUND THE FOLLOWING PROJECT NOT INCLUDED IN THE CURRENT BUDGET 

8. APPROVAL SIGNATURES 

Deputy City Managerhternal Services Manager Date 

Submit completed form to the Budget Division with any required documentation. 
Final approval will be provided in electronic copy format. 



RESOLUTION NO. 201 1-92 

WHEREAS, the contract with Knife River Construction, Inc., of Stockton, for the Water 
Meter Program Phase 1 Project was approved by Council on March 16,201 1; and 

WHEREAS, at the May 18, 201 I ,  City Council meeting, Council authorized advertising 
for bids for the 201 1 Alley Reconstruction Project; and 

WHEREAS, the City has discovered the existing water lines in the alleys included in the 
2011 Alley Reconstruction Project are too shallow to permit the alley improvement work to be 
performed; and 

WHEREAS, Knife River Construction was the low bidder of I 1  bids received for the 
Water Meter Program Phase 1 Project. The contract amount awarded was $1,872,285.00; and 

WHEREAS, Knife River has crews available to perform the alley water line work without 
impacting the base Phase 1 contract work schedule. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to execute a contract change order in the amount of $226,885 with 
Knife River Construction, Inc., of Stockton, California, for additional work related to the Water 
Meter Program Phase 1 Project; and 

BE IT FURTHER RESOLVED that funds in the amount of $230,000 be appropriated 
from the Water Fund. 

Dated: June 15,201 1 ........................................................................ ........................................................................ 
I hereby certify that Resolution No. 2011-92 was passed and adopted by the City 

Council of the City of Lodi in a regular meeting held June 15, 201 1 , by the following vote: 

AYES: COUNCIL MEMBERS - Hansen, Katzakian, Mounce, Nakanishi, and 
Mayor Johnson 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 

201 1-92 




